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DATE : SEPTEMBER ZO0. 1989
TO: TIM FIELDS - U.5. EPA HEADRUARTERS
ROBERT BQWDEN - CHEIF, EERB
FROM: WILLIAM SIMES, ON-SCENE COORDINATOR
FPOLLRER # &

SITE CODE: H
DEL

1.

O

VERY ORDER: 73&50-05-036

AL, WEATHER:  TUESDAY MORNING, SEPT E“EER 19, 1989 - SUNNY AND
WARM (UPPER 70°%), 5 MPH WIND FROM HGUTHEA

= 2178 ACTIVITIES TO DATE REVIEWED BY U.S5. EFS EMERGENCY
RESFONSE T”ICIDN AT 1200 HOURS

C. SITE RESUMED AT 1600 HOURS AFTER AN INACTIVE PERIGCD
LASTING FROM 0200 HOURS ON SEPTEMBER 15. 158% 70 PRESENT
SOLIDIFICATION AND BACKFILL PROCEED AS SCHEDULED UNTIL
1330 HOURS

ACTIONG:

A. SOLIDIFICATION OF SKIMMER LAGODON - COMPLETE

B. CONTINUGCUS AIR M3INITORING FOR SULFUR DIGXIDE - ON-GOING

!

SYSTEMATIC AIR MONITORING AT LAND AND LAKES LANDFILL -
COMPLETE

D. BACKFILL OF SKIMMER LAGOCN WITH SOLIDIFIED MATERIAL -
COMPLETE

E. SOLIDIFICATION OF ASH FROM TRAILERS - COMPLETE

FUTURE PLANS:

A. LEVEL ROAD.

B. DECON EQUIPMENT.

C. DEMOCBE S5ITE.

D. DISFOSE OF REMAINING DRUMS FROM TRAILERS.
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DATE : SEPTEMBER 20, 1989

TO: TIM FIELDS - U.S5. EPA HEADQAQUARTERS
ROBIZERT BOWDEN - CHEIF., EERB

FRGOM: WILLIAM SIMES, ON-SCENE COORDINATOR

POLREP # S
5
I»]

iz

TE CODE: GH
IVERY ORDER: 734&0-05-036

1
EL

1.0 SITUATION:

A. WEATHER: THURSDAY EVENING, SEPTEMBER 14, 1989 - (CO0L
(LOWER 60°S), 10 MPH WIND FROM NORHTEAST.

B. SITE REMOBED AT 1500 HOURS. SOLIDIFICATION OF THE
LAGOGN FPROCEEDED AS SCHEDULED UNTIL Q200 HOURS.

2.0 ACTIONS:

A, SOLIDIFICATION 0OF SKIMMER LAGOON - 95% COMPLETED.

B. CONTINLDUS AIR MONITORING FOR SULFUR DIOXIDE -~ OMN-

GOING.

C. TREATED LAGOON MATERIAL: COVERED WITH LIME - COMPLET=D.

D. SYSTEMATIC AIR MONITORING AT LAND AND LAKEG LANDFILL -
ON--GOING.

E. SOLIDIFIED PILES WERE SAMPLED AND ANALYSED FOR FCB' 5,
EP TOX, VOLATILES, ACID/BASE NEUTRALS AND PH - SAMFLING

COMPLETED.

3.0 FUTURE PLANS:
F. SOLIDIFICATION OF SEIMMER LAGEON WITH CONTINUOUS AIR
MONITORING AT 1500 HOURS.
B. BACKFILL SOLIDIFIED MATERIAL INTDO FORMER SKIMMER
LAGDEN.
C. CONTINUDUS Al MONITORING FOR SULFUR DIOXIDE DURING

SOLIDIFICATION AND BACKFILL CF SKIMMER LAGOON.

BE. SOLIDIFY ACIDIC ASH FROM TRAILERS.



4.0 STATUS:

AL CASE STILL OPEN.

B. ESTIMATED COST TO DATE:

COETS CETILING AMOUNT REMAINING
ERCS 50,00C.00 250,000.00 200,000.00
LT
TAT 6,000,060 30,000.00 24 ,000.00
ERPA 5,000.00 30,000.00 295,000.00
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